| Works refe | Road Name Area | USRN | Highway ref | Road Cate | Works loc | Works loc | Works loc | Works loc | Location | Organisat | Promoter | Promoter c | Approved | Contractor | cont | Additional | Additional contac | Additional contac | Additional | Proposed start date | Proposed start time | Proposed end date | Proposed end time | Total work | Activity type | Description o | Is an excav | Works cate | Project reference | Traffic management | Accessments deemed | Footway clos | Lane rent | Traffic mana | Permit cond | Permit start | Permit start | Reasons for | Access cond | Status | Changed date | Lane rental | Lane rental | Lane rental | Lane rental | Permit refer | Accessment | Access cond | Works texas | HS2 ir act | HS2 conse | HS2 highwa | HS2 is con | HS2 is con | HS2 acknow | HS2 acknow | Permit modifi | Fiction duration | Actual start date | Actual end date | Revoke reason | Revoke reason | Scottish period | Town | HS2 permit | Excavation | Linked Section | attach | Current tra | Current tra | Current tra | Footpath / | Working da | Calendar c | Submission date |
|---|---|---